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December 13, 1967

WOH: gm: 446
Post Office Box 8031
Southwest Station
Washington, D. C. 20024
Attention:
Sub ject: Transmittal of Monthly Progress Report (No. 12)

Reference: Task Order No. 17/

Enclosures: (a) Six (6) Copies of "Twelfth Monthly Progress Report"
Covering Period 1 November 1967 through 30 November 1967

Gentlemen:

Fnclosed find six (6) copies of "Twelfth Monthly Progress Report Covering
Period 1 November 1967 through 30 November 1967" for work performed by
on Task Order No. 17 under referenced contract per specification No.

DB-1001.

Very truly yours,

WOH : gm
Enclosures

DECLASS REVIEW by NIMA/DOD

Approved For Releaseﬁm 4 : CIA-RDP78B04747A001900030074-8
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TWELFTH MONTHLY PROGRESS REPORT COVERING PERIOD
November 1, 1967 through November 30, 1967

TASK ORDER NO. 17 -

Project Activities During Reporting Period

Textual and graphical modifications to the prepublication issue
of the report "NPIC IIS System Requirements'" (Part I, Volumes 1 and 2)
were completed. For convenience to the reader, the interface descrip-
tions were removed from Volume 2 and bound separately as Volume 3.

Master publication copy for all three volumes was prepared and
delivered to the Center by courier on November 16, 1967.

Delivery of the above reports completes performance of all tasks

of the contract statement of work as amended through November 15, 1967.

Planned Activities

No activities are planned. However, the performance date of the
contract has been extended to January 31, 1968 to allow for additional
tasks to be authorized at the option and direction of the customer.

Pending, Unresolved Technical Problems

None

Pending, Unresolved Contractual Problems

None

Oral Agreements on Technical Matters

None

Agreements Which Require Contractual Approval

None

Unanswered, Unresolved Matters

None

Status of Funds

See attachment.
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